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RF-8596

External Letter
DATE NO LATER THAN JULY 20

Steve Keith to Frazer Lochart

cc:  Andy Ledford
Rick Dunn
Paul Larsen
Joe Mckaig
Bill Bruninga
Phil Padghet
Ray Boyle
Enrie OToole

without attachments:
Tim Hedahl
Bob Morgan
Allan Schubert
Harry Mann

B2
Subject: RESULTS OF BUILDING 910 ACCEPTANCE PHASE OPERATION

EG&G is pleased to present these results of the Building 910 Acceptance Phase
Qualification Test.

Schedule Performance

* The test was scheduled to begin (activity 12640010) June 16, 1993. Actual start date
' was June 17.

* The test was scheduled to be completed (activity 12640020) June 28, 1993. This
completion date was also a commitment to the regulators. Actual completion was
June 24.

* The air-emissions measurements were run immediately following the qualification
sampling period. Those measurements were scheduled to occur (activity 16450010)
between June 24 and June 28. Measurements were actually completed June 29. The -
air emissions measurements were intentiaonally moved to June 28 and 29 to avoid
conflict with critical path items for the Building 910 qualification sampling.

s The submittal of these test results to DOE was scheduled to occur (activity 16470070)
July 22, 1993. The transmittal is accomplished via this letter.

Operational Information

The Interim Measure/Interim Remedial Action Decision Document (IM/IRA) requires
operating information be developed. EG&G has prepared operating logs, data sheets, and
records of operating conditions and parameters. For the air-emissions permit related to
Building 910, the fuel consumption log has been established. These records have been
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developed as required, and will be entered into the plant’s Quality Record system at a
convenient time for storage.

Pretreatment Test Results

An EDTA addition rate curve was developed, and is attached. This curve is the product
of the Pretreatment Tests required by the IM/IRA Appendix B, Table 1A. The
Pretreatment Tests were satisfactorily completed, as evidenced by the EDTA addition
rate curve produced.

Treatment Test Results

Samples were collected and analyses performed on each of the three evaporator units in
Building 910:

» Conductivity of the distillate is required by the CDH reuse-criteria to be below 150
umho/cm. Conductivity is the measurement which will be used, once Building 910 is
in production-phase operation, to transfer the distillate into the raw water system.

The three evaporator units produced distillate averaging 11, 30, and 21 umho/cm, for
an overall average of 21 umho/cm. .

* Data to be provided to the regulators:

The results of distillate analyses required in the IM/IRA Appendix B Table 2 are
presented in the attachment. Table 1 lists those constituents for which 40 CFR 141
Subpart B standards are available; Table 2 lists the remainder of the constituents.

s Additional data:

Additional data were also collected (1) to compare the Table 1B and 2 constituents to
the drinking water standards of 40 CFR 141, (2) as a result of the analytical methods
chosen, which each provide a standard suite of measurements that cover more
analytes than the minimum required by the IM/IRA, and (3) to fulfill internal
operational needs. These data are presented in the attachment.

Conclusions

» Al three evaporator units operated properly, and are ready to be released to
Production Phase operation. (insert any maintenance items still outstanding)

* Building 910 has fulfilled the requirements of the Acceptance Phase.

In keeping with the Building 910 schedule, EG&G expects to receive your approval of
these test results (activity 16470080) by July 27. Your approval is needed to support
EG&G’s commitment to RFO for Building 910 to be operational (activity 12800010) by
July 27, 1993, and was allotted a duration of five days by mutual agreement. Please note
the commitment-date to the regulators is September 9, 1993.

Please provide your approval of the Acceptance Phase Qualification Test results and
transmit the results of the required distillate sampling, “Results for Table 2 Constituents”
to the regulators.




IO\

draft letter from Frazer to Regulators

cc Steve Keith
Tom Lukow (RFO)

DOE has completed the acceptance phase testing of the B910 evaporator facility at
the Rocky Flats Plant. The tests were completed on June 24, four days ahead of
the schedule we provided to you in January, 1993, and the analytical results have
been received (see attached tables).

DOE is pleased to inform you that the facility has passed the acceptance phase
test, as required by the IM/IRA, and that DOE has designated the evaporators as
ready for production-operation on July 27. The facility is therefore in production-
operation ahead of the September 9, 1993 date committed to you last January.

The Building 910 facility is currently fed from the Temporary Modular Storage
Tanks, which hold water from the Solar Ponds Interceptor Trench System. Excess
pond water will continue to be transferred to Building 374 for treatment.




